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57 4 Devil Swamp Lake RI/FS Oversight LA 5/24/2010 3/31/2015 $225,000.00 $351,076.00 $168,479.43 74.9% Mark Paddack Bartolome J. 

Canellas

62 12 Marion Pressure Treating Superfund Site RI/FS(Reassesmen

t)

LA 11/14 Mod 12 add FCF 03 9/15/2010 11/20/2015 $595,258.00 $596,155.00 $494,378.67 83.1% Luis 

Vega/April 

Bartolome J. 

Canellas
88 6 Falcon Refinery Superfund Site RI/FS TX 9/10/2012 5/28/2015 $850,000.00 $1,236,965.00 $696,718.32 82.0% Bob Owens Brian Mueller

37 17 Bandera Road Ground Water Plume RI/FS TX 11/12 request POP ext to 11/20/15 9/22/2008 11/20/2015 $2,438,222.00 $2,438,222.00 $2,391,420.53 98.1% Yes Sheena Styger Camille Hueni

70 8 Jones Road Ground Water Plume Superfund 

Site 

RD TX 3/4/2011 11/20/2015 $1,581,420.00 $1,689,561.00 $1,092,550.27 69.1% Ted Telisak Camille Hueni

105 Formosa Mine Site RI OR TO issued by Region 7, Region 10 crossover 9/29/2014 11/20/2015 $224,000.00 $224,000.00 $106,643.87 47.6% Sarah Babcock Christopher 

Cora
102 Texarkana Wood Superfund Site LTRA TX 6/26/2014 10/31/2015 $200,000.00 $269,805.00 $134,448.69 67.2% Ted Telisak David Abshire

101 1 North Ridge Estates RD OR 11/26 Mod 1, approve WP rev. 1; 11/25 submitted 

FCF #1 TO issued by Region 7, Region 10 crossover

9/18/2014 3/31/2015 $211,687.00 $211,687.00 $50,873.64 24.0% Sarah Babcock Denise Baker

4 27 Conroe Creosoting Company Site LTRA TX 6/20/2006 11/20/2015 $666,563.00 $666,563.00 $666,510.59 100.0% Mark Paddack Gary 

Baumgarten
24 21 Ouachita-Nevada Wood Treaters LTRA AR 9/24/2007 11/20/2015 $1,224,937.00 $1,224,937.00 $1,027,081.83 83.8% Yes Jose Flores Gary 

Baumgarten
94 5 Chevron Questa Mine RD Oversight NM 8/18, 75% letter sent 9/26/2012 10/31/2015 $994,426.05 $1,414,351.00 $868,742.76 87.4% Ted Telisak Gary 

Baumgarten
10 20 Sol-Lynn Industrial Transformer Site RA TX 9/19/2006 1/31/2015 $3,225,000.00 $3,723,138.00 $2,187,165.49 67.8% Vener 

Mustafin

Gary Miller

107 Occidental Chemical Site RI/FS Oversight WA TO issued by Region 7, Region 10 crossover 11/4/2014 11/20/2015 $350,000.00 $608,270.00 $45,486.97 13.0% Sarah Babcock Kevin Rochlin
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106 1 EVR Wood Superfund Site RI/FS LA 8/26/2014 11/21/2015 $680,000.00 $682,058.00 $19,642.51 2.9% Sheena Styger Michael Hebert

N

funding under current task order will be 

expended prior to the Nov. 2015 close of the 

EA Contract.  Additional RI activities will be 

done under subsequent new contracts.

109 Tex Tin Corporation Superfund Site 4th 5 Year Review TX 9/12/2014 11/20/2015 $37,046.00 $370,146.00 $2,206.00 6.0% Sheena Styger Philip Allen

110 RSR Corporation Superfund Site 3rd 5 Year Review TX 9/12/2014 11/20/2015 $37,990.00 $37,990.00 $6,680.73 17.6% Sheena Styger Philip Allen

63 13 Van der Horst USA Corporation Superfund Site RIFS TX 9/20/2010 12/31/2014 $1,616,175.85 $1,620,169.85 $1,600,185.59 99.0% Tim Startz Phillp Allen

85 6 Garland Creosoting Superfund Site LTRA TX 1/11/2012 6/30/2015 $1,966,688.00 $2,230,280.00 $1,393,217.97 70.8% April Ballweg Phillp Allen

99 Garland Creosoting 1st 5 year Review TX 9/8, 75% letter sent 5/1/2014 12/31/2014 $50,173.00 $50,173.00 $45,858.63 91.4% April Ballweg Phillp Allen

46 12 Brine Service Company RI/FS Oversight TX 1/28/2010 6/30/2015 $437,149.00 $437,638.00 $375,259.84 85.8% Brian Yost Rafael Casanova

82 13 Donna Canal and Reservoir Superfund Site RIFS TX 9/23/2011 3/31/2015 $1,772,047.00 $2,405,348.00 $1,453,933.96 82.0% Sheena Styger Rafael Casanova

72 3 Petro Chemical Systems, Inc. Superfund Site Technical 

Assistance

TX 3/9/2011 11/20/2015 $137,536.00 $137,536.00 $94,052.73 68.4% April Ballweg Raji Josiam

92 5 Circle Court Ground Water Site RI/FS TX 9/25/2012 10/31/2015 $1,245,438.00 $1,286,792.00 $329,242.40 26.4% Luis Vega Ruben Moya

111 Bailey Waste Disposal Superfund Site 4th 5 Year Review TX 9/12/2014 3/31/2015 $34,515.00 $34,515.00 $15,638.53 45.3% April Ballweg Ruben Moya

112 Bio-Ecology Systems, Inc. 5th 5 Year Review TX 9/15/2014 3/31/2015 $33,162.00 $33,162.00 $23,674.58 71.4% April Ballweg Ruben Moya

113 Crystal Chemical Co. Superfund Site 4th 5 Year Review TX 9/15/2014 3/31/2015 $48,290.00 $48,290.00 $20,670.80 42.8% April Ballweg Ruben Moya

74 4 R&H Oil/Tropicana Energy Superfund Site RI/FS Oversight TX 5/20/2011 11/20/2015 $334,152.00 $334,152.00 $192,103.55 57.5% Ted Telisak Stephen Tzhone

100 1 Arkwood, Inc. Superfund Site RI/FS Oversight AR 11/14 incremental funding $75,000 5/12/2014 11/20/2015 $135,000.00 $346,085.00 $74,558.84 55.2% Ted Telisak Stephen Tzhone



104 Hamilton Labree RD Investigation WA TO issued by Region 7, Region 10 crossover 9/29/2014 6/30/2015 $255,450.00 $255,450.00 $114,685.17 44.9% Sarah Babcock Tamara Langton

7 23 Sprague Road LTRA TX 8/8/2006 11/20/2015 $12,181,813.00 $13,509,396.00 $10,322,658.47 84.7% Yes Stan Wallace Vince Malott

13 26 Sandy Beach Groundwater Plume SF RI/FS TX 9/27/2006 11/20/2015 $3,077,813.00 $3,126,302.00 $2,619,013.58 85.1% Terri McMillan Vince Malott

64 16 Midessa Ground Water Plume Superfund Site RIFS TX 9/23/2010 10/31/2015 $2,702,152.60 $2,709,768.00 $1,620,190.82 60.0% Luis Vega Vince Malott

65 12 West County Road 112 Ground Water Plume 

SF Site 

RIFS TX 9/27/2010 10/31/2015 $2,933,481.00 $3,221,787.00 $2,003,265.53 68.3% Luis Vega Vince Malott

66 12 East 67th Street Ground Water Plume SF Site RD TX 9/28/2010 3/31/2015 $1,478,942.00 $1,525,613.00 $1,342,693.64 90.8% Luis Vega Vince Malott

73 11 State Road 114 LTRA TX 5/5/2011 11/20/2015 $12,024,035.00 $12,957,366.00 $9,742,043.24 81.0% Yes Luis Vega Vince Malott

90 4 Sprague Road Ground Water Plume 2nd 5 Year 

Review

TX 9/13/2012 11/20/2015 $40,542.00 $40,542.00 $28,127.14 69.4% Stan Wallace Vince Malott

91 6 Sandy Beach Groundwater Plume SF RD TX 9/21/2012 7/31/2015 $740,390.00 $858,172.00 $652,853.88 88.2% Stan Wallace Vince Malott

114 Sandy Beach GW Plume SF Site RA TX 9/26/2014 11/15/2015 $3,189,749.00 $3,189,749.00 $132,078.89 4.1% April Ballweg Vincent Malott

115 1 East 67th St. Superfund Site RA TX 11/12 Mod 01 Approve FCF 01 9/24/2014 11/15/2015 $2,265,905.00 $2,265,905.00 $313,046.87 13.8% Teri McMillan Vincent Malott

103 1 Black Butte Mine Site RI OR TO issued by Region 7, Region 10 crossover 9/29/2014 11/20/2015 $600,000.00 $600,000.00 $78,851.70 13.1% Sarah Babcock William (Bill) 

Ryan
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